
RPA PROJECT MANAGEMENT
Project Status Report
Department of Mental Health

Lakeshore Mental Health Institute

344/005-01-2004

Budget: G

Schedule: G

Issues: G

New Facility

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$58,500,000.00

Program Verification Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:

Project Health:

Designer:
JV Cockrill Design & Planning 

Contractor:

Knoxville, TN

344/005-01-2009

Budget: G

Schedule: G

Issues: G

Emergency Generator Installation

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$160,000.00

1/26/11: Construction NTP on 1/14/11.
2/24/11: Work is approximately 25% complete with an anticipated completion date of 5/13/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$137,500.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Win Engineering

Contractor:
Shoffner Kalthoff Mechanical 

Knoxville, TN

344/005-01-2010

Budget: G

Schedule: G

Issues: G

Reroof Chota Building

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$150,000.00

10/19/10: Design Contract executed 10/13/10.
11/12/10: Project Kick-off meeting was 10/28/10.
2/24/11: CDP due mid-March 2011.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$126,500.00

Project Work Type:
Re-roof

Project Manager:
Freeman, D.

Construction Admin:

Project Health:

Designer:
George Armour Ewart Archite

Contractor:

Knoxville, TN
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344/005-02-2009

Budget: G

Schedule: G

Issues: G

Elevator Upgrade-Chota/Baker Building

Project:

Current Work Phase:
Lakeshore Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$1,050,000.00

1/26/11: Construction NTP on 1/18/11.
2/24/11: Work is 30% complete with an anticipated completion date of 7/16/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$935,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Engineering Services Group, I

Contractor:
United Elevator Services, LL

Knoxville, TN

Moccasin Bend Mental Health Institute

344/009-01-2010

Budget: G

Schedule: G

Issues: G

Replace Air Handlers

Project:

Current Work Phase:
Moccasin Bend Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$180,000.00

10/15/10: Project to be brought forward to November 2010 SBC.
1/19/11: Designer Contract executed 1/18/11.
2/24/11: DDP due 3/24/11.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$154,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:

Project Health:

Designer:
Engineering Services Group, I

Contractor:

Chattanooga, TN

Western Mental Health Institute

344/015-02-2004

Budget: G

Schedule: G

Issues: G

New Facility

Project:

Current Work Phase:
Western Mental Health Institute

Req'd Work Ph Compl:

Project Budget:
$58,500,000.00

One-year Warranty due January 2011.

2/24/11: Awaiting documentation from Construction Administrator.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / CM

MACC Budget:
$45,516,727.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
JV Hnedak Bobo/Looney Rick

Contractor:
Turner Universal

Bolivar, TN
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